



OSCEOLA
CAPITAL MANAGEMENT



strategic marketing solutions
ESTD 2001

Corporate Website Upgrades & Enhancements Project Timeline

The following chart outlines the estimated timeline for this project over the course of 8 weeks. The Osceola Capital Management Leadership & Marketing Team will provide approval for each phase of the project during development. Dates and milestone achievement are interdependent.

Leadership: Michael Babb, Managing Partner
Jacob M. Smith

Project Management Team: Richard Hayes, George Cline, Chris Whitten, Paul Tejera, Glen Barnhardt, Katelyn Hlavaty, Michael Mills, Renee Burgdorf & Nikki Armas.

Pasco Marketing Showroom
Corporate Office
11902 Little Road
New Port Richey, Florida 34654
(800) 772-0698
(727) 863-7806

@dlbtampabay
www.digitallightbridge.com



October 24 - October 28	Budget Solidification & Timeline Development
Week 1 October 31 - November 4	Professional Photoshoot & Image Post-Processing
Week 2 November 7 - November 11	Creative Interface Design - Management Team Page
Week 3 November 14 - November 18	Creative Interface Approval - Management Team Page
Week of November 21- November 25	Note: Thanksgiving Holiday
Week 4 November 28 - December 2	Integration of Supplied Content
Week 5 December 5 - December 9	Responsive Website Development
Week 6 December 12 - December 16	Responsive Website Development
Week 7 December 19 - December 23	Supplied Content & Database Integration
Week of December 26 - December 30	Note: Digital Lightbridge Closed for the Holiday
Week 8 January 3 - January 6	Soft Launch & QA Testing
Week of January 9	Live Launch & CMS Training

October 2016						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
40						1
41	2	3	4	5	6	7
42	9	10	11	12	13	14
43	16	17	18	19	20	21
44	23	24	25	26	27	28
45	30	31				

November 2016						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
45		1	2	3	4	5
46	6	7	8	9	10	11
47	13	14	15	16	17	18
48	20	21	22	23	24	25
49	27	28	29	30		

December 2016						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
49				1	2	3
50	4	5	6	7	8	9
51	11	12	13	14	15	16
52	18	19	20	21	22	23
53	25	26	27	28	29	30

January 2017						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	1	2	3	4	5	6
2	8	9	10	11	12	13
3	15	16	17	18	19	20
4	22	23	24	25	26	27
5	29	30	31			