


WORK PLAN (PROJECT PLAN) Objective: Complete Week activities, tests and milestones before respective deadlines					
Category	Action item/Deliverables	Owner	Start Date	End Date	Status
Graduation	Graduate from ALX VA Program	James	23-Sep-24	26-Nov-24	In Progress
Education/Training	Complete Milestone 1 (ALX VA Program) & Recap Quizz	James	23-Sep-24	29-Sep-24	Done
Education/Training	Complete Milestone 2 (ALX VA Program) & Recap Quizz	James	30-Oct-24	6-Oct-24	Done
Education/Training	Complete Milestone 3 (ALX VA Program) & Recap Quizz	James	7-Oct-24	13-Oct-24	Done
Education/Training	Complete Milestone 4 (ALX VA Program) & Recap Quizz	James	14-Oct-24	20-Oct-24	Done
Education/Training	Complete Milestone 5 (ALX VA Program) & Recap Quizz	James	21-Oct-24	27-Oct-24	Done
Education/Training	Complete Milestone 6 (ALX VA Program) & Recap Quizz	James	28-Oct-24	3-Nov-24	Done
Education/Training	Complete Milestone 7 (ALX VA Program) & Recap Quizz	James	4-Nov-24	10-Nov-24	Behind
Education/Training	Complete Milestone 8 (ALX VA Program) & Recap Quizz	James	11-Nov-24	17-Nov-24	Not started
Professional Setup	Create a Professional VA Portfolio	James	27-Nov-24	10-Dec-24	Not started
Job Search	Research and Apply for VA Job Positions	James	23-Sep-24	20-Dec-24	In Progress
Networking	Network and Join VA Communities	James	1-Oct-24	27-Dec-24	In Progress
Job Search	Secure VA Job Interviews	James	28-Dec-24	31-Dec-24	Not started



	29 December	30 December	31 December	1 January
Category				
Graduation				
Education/Training				
Education/Training				
Education/Training				
Education/Training				
Education/Training				
Education/Training				
Education/Training				
Professional Setup				
Job Search				
Networking				
Job Search				